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COVER: A typical day in Bookworms Café (top photo), on the plaza level of the Homer Babbidge Library, finds dozens of students studying, chatting,
and grabbing a snack. The Café is so popular, it will soon be expanded by 625-square-feet, thanks to the Class of 2006, which is donating $20,000
toward the project as its senior class gift. The impressive, glass-enclosed edifice (bottom) the new Medical Arts and Research Building at the UConn
Health Center, is more than just a new attractive building constructed through the UCONN 2000 program, it’s the home of the Health Center
Musculoskeletal Institute, its bone biology research program, and its outpatient diagnostic imaging and rehabilitation services department. The
99,000-square-foot building opened in March 2005.
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UCONN 2000: THE UPDATE
This is the twenty-second in a series of semi-annual reports to the Governor and the General
Assembly pursuant to the provisions of Sections 10a-109 through 10a-109y of the Connecticut
General Statutes, originally An Act to Enhance the Infrastructure of the University of Connecticut,
now known as UCONN 2000. These reports have been issued each October and April since
passage of UCONN 2000 on June 7, 1995. The law also requires a four-year progress report,
which was filed on January 15, 1999, as well as two five-year performance reviews; the first was
submitted January 15, 2006, and the second is due January 15, 2011.

UCONN 2000: PROGRAM IMPROVEMENT
In the past year, problems in the construction program identified by the University became the
subject of review by the University’s Board of Trustees, the Governor, and the General Assembly.
Steps to address the problem began with the University’s development and implementation of the
Corrective Action Plan presented to the General Assembly in April 2005. The Governor’s
Commission on UConn Review and Accountability issued its final report on September 1, 2005.
The report, which has been made available to members of the General Assembly, contains a
number of recommendations to improve the administration and oversight of the construction
program. Almost all of the recommendations had previously been either partially or fully
implemented as part of the University’s Corrective Action Plan. Those matters requiring legislative
action are currently under review by the General Assembly. A full description of the Commission
recommendations, the University’s Corrective Action Plan and related audit activity is available in
the semi-annual report filed October 2005 and the five-year performance review submitted in
January 2006.
The University is actively pursuing, from the responsible construction and design professionals,
recovery of costs associated with the student housing corrections at Hilltop Apartments. The most
substantive corrections at Husky Village were covered by the contractor. Similarly, the University is
seeking remedy of the code deficiencies at Charter Oak Suites and Apartments through the
contractor.

UCONN 2000: ACTIVITIES COMPLETED OR UNDERWAY
PLANNING, DESIGN AND MANAGEMENT
• The update of the University’s 1998 Master Plan is complete. In view of the extensive physical
changes on all the campuses resulting from the UCONN 2000 investment and the 21st Century
UConn initiative, it was necessary to update the plan so that the University can prioritize and
manage its capital resources most effectively. The Master Plan adjusts the planning baseline data
to reflect the current physical plant, assesses current and projected space needs relative to available
facilities, assesses the overall parking and transportation system including its financial and
operational aspects, assesses student access, and refines the campus’ physical composition to
advance improvements already in place. The planning effort includes activities on the West
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Hartford, Torrington and Avery Point campuses. Additionally, a plan has been developed for
athletic facilities. The consultant for the Master Plan revision has been Smith Group/JJR of Ann
Arbor, Michigan. It should be noted that, while the Master Plan provides an important planning
template, it is by its nature a living document that will be modified throughout the construction
process as new information is available to inform the University’s planning effort. The Storrs
Campus Master Plan Update – January 2006, was approved by the Board of Trustees on April 11,
2006. The Health Center also has a Master Plan, finalized in 2003.
• A new fixed asset management information system, titled Facilities Asset Management
Information System (FAMIS), is being implemented and should be on-line by summer 2006.
This system will provide space management, work order management and more accurate project
management, budget and cost data that will be integrated into the University’s Financial
Reporting System. Among other capabilities will be the ability to better forecast cost into the
future, a component that is lacking in the current information system.
• The University continues standardizing building systems and system components within its
overall building and renovation program, (e.g., electrical circuitry, panel boxes, etc.). This process
will reduce the number of replacement parts UConn needs to inventory, speed repairs, improve
the level of maintenance and lower overall costs.
• The Law School Library has experienced an on-going series of leaks through the exterior walls
since opening in 1996. The project’s construction, which predates UCONN 2000, was managed
by the Department of Public Works. Corrections undertaken did not resolve the situation, so the
University hired its own forensic engineer and consultant (Simpson Gumpertz and Heger, Inc. of
Cambridge, MA) to investigate, identify problems and design solutions. The University is
working with the Office of the Attorney General to pursue recovery from the original contractors.
Funding for repairs has been authorized by the General Assembly. The University has requested
that the Bond Commission approve the allocation of that funding. The testing and analysis
necessary to design is complete with construction documentation 75% complete. A project
budget for the design phase for the Law School Façade restoration was approved by the Board of
Trustees on April 11, 2006. The budget estimate of $12.5 million will require the University to
allocate UCONN 2000 funds in addition to the authorization of $8 million in State General
Obligation bonds.
• The original design for the repair of the interior ramps to the Stamford Campus Parking Garage
was completed and the project released for bid. Bids for the project came in over budget. The
University is currently exploring alternate designs that can be accomplished within the budget.
• Design is complete and bids are being solicited for the repair of the major parking lot at the West
Hartford Campus. This project is partially funded by the Town of West Hartford, which uses the
lots in conjunction with recreational use of athletic fields adjacent to the parking area. The
project will be completed during the summer of 2006.
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• Planning and programming for the New Research Tower began with a kick-off meeting on
September 12, 2005. The architects, CUH2A, Architecture, Engineering and Planning of
Princeton, New Jersey have completed the programming work and planning options are being
reviewed. The project will include new research laboratories, offices and support space and will be
constructed in the “research zone” of the campus as defined by the 2002 Campus Master Plan.
• Design for a portion of the Health Center’s Academic Building Renovations project is 80%
complete. The project scope includes renovations to the two main teaching auditoria and will
include upgrades to the technology, seating and all finishes. The architecture firm Svigals +
Partners, Architects and Planners of New Haven is scheduled to complete the design phase in
April 2006 and construction is scheduled for completion in April, 2007.
• The design for the School of Dental Medicine’s Pre-clinical Lab Renovations project is currently
on hold. The school is investigating fundraising opportunities to supplement the current available
funds. Once the fund raising opportunities are known, decisions will be made on the scope and
schedule for the project. The project scope involves lab bench upgrades or replacement and
mechanical/electrical upgrades to the labs to support the Dental School programs. This the first
phase of the Dental School Renovations which will occur over the next several years.
• The planning study for the Health Center’s Center for Laboratory Animal Care (CLAC),
renovations, is complete. The planning document evaluates the existing vivarium facilities
including conditions and capacities, projects volumes based on expected research growth, and
recommends short and long term actions to provide adequate vivarium facilities for the research
community. The planning study was prepared by FLAD & Associates of Stamford, CT. An
overall schedule for the renovation is being formulated based on the planning study
recommendations.
• A planning study for the Health Center’s Main Building Renovations project is underway. The
study will develop renovation strategies including planning options and phasing scenarios for the
Main Building.
• Various Health Center deferred maintenance projects are in progress. The most critical project is
the cooling tower replacement project and the work is 75% complete with final completion
scheduled for late April 2006.

CONSTRUCTION
• Construction of the gas turbine Cogeneration/Central Chilled Water Facility is complete and
operational. The facility will produce electricity for the Storrs campus. Secondary waste heat
will provide steam heat and drive chillers for cooling for a large segment of the Storrs campus.
Independent analysis projected potential energy cost-savings, and data from the bid process
informed a cost/benefit analysis that led the Board of Trustees to endorse proceeding with the
project. A contract was awarded to Select Energy. The project was financed through Caterpillar

4

Financial Services Corporation using a capital lease structure with an average interest rate of
4.5%. Cost-avoidance achieved through the construction of the facility will generate funds to
pay the debt and debt service. Construction manager for the building portion of the project is
O & G Industries of Torrington, CT, under contract with Select Energy, and the Project Manager
is Dahlen, Berg & Co. of Minneapolis, MN.

THE INTRAMURAL
RECREATIONAL AND
INTERCOLLEGIATE
FACILITIES PROJECT
UNDER CONSTRUCTION.

PHOTOS BY
PETER MORENUS

• Construction continues on the Intramural, Recreational & Intercollegiate Facilities Project. This
facility will house the football program including offices, training rooms, locker rooms, dining
facilities, lounge, strength and conditioning room and an indoor practice field. When not used
by athletic teams, the indoor field will be used by the recreational programs. The project will
have 170,000 square feet of space. Funding for this project includes $31 million from Phase III
of UCONN 2000, and the remainder from private fundraising and Division of Athletics funds.
Architects for the project are Jeter Cook Jepson of Hartford, CT and HOK Sports Venue of St.
Louis, MO. Dimeo Construction of New Haven, CT is the construction manager for the
project. Project completion is expected in August 2006.

THE STUDENT
UNION BOARDROOM,
LEFT, AND STUDENT
UNION FOOD COURT,
RIGHT, UNDER
CONSTRUCTION.

PHOTOS BY
PETER MORENUS

• Construction continues on the second phase of the Student Union Addition Project. This phase
of the work includes the demolition of the south end of the building and the construction of a
new facility, which includes a food court, retail space, cultural center facilities and a ballroom
with occupancy capacity of 300. The project is scheduled for completion in June 2006. The first
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phase of the project, now complete, included a 500-seat theater, student activity offices and
meeting spaces, cultural centers and offices for student organizations. It also included space for
the student-run radio and TV stations. This project was designed as a complete rehabilitation
and addition to the Student Union to make it a focal point for student life on campus. When
Phase II is complete, the combined project will double the amount of space available for student
use. The architect for the project is Cannon Associates of Boston, MA. The construction
manager for the project is Konover Construction of West Hartford, CT.

THE STUDENT
UNION ADDITION
UNDER CONSTRUCTION.

PHOTOS BY
PETER MORENUS

• Renovation projects in facilities on the Avery Point Campus have been completed, or are in the
construction or design phase.

DESIGN FOR THE
RENOVATIONS OF THE
FORMER LAKESIDE
APARTMENTS HAS BEEN
COMPLETED.

PHOTOS BY
PETER MORENUS

• The Lakeside Building renovations design was completed and the project was bid in April 2006.
Bids were received within budget and the project has been authorized to proceed.
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AN INTERIOR VIEW
OF THE LAKESIDE
APARTMENTS, WITH
CONSTRUCTION SET
TO BEGIN.

PHOTOS BY
PETER MORENUS

• The Landfill Closure Project was bid in March 2006 by O&G Industries, the project
Construction Manager. While trade contractor bids exceeded the original engineers’ estimate the
total project remains within budget. The start date is June 2006 with an 18 month duration.
• The Hilltop Apartments Code Correction Project was completed over the summer of 2005. The
purpose of this project was to correct fire and building code violations discovered after project
completion. The major corrective action was the complete replacement of the heat and hot water
furnaces by the construction of four (4) central boiler plants. Other work included work on the
dryer vents, replacement of light fixtures and installation of detection devices. Additional
discrepancies found during the 2005 summer construction relating to the central stairwells will
necessitate further corrective action to take place in the summer of 2006. The University is
working with Capstone Development to rectify the discrepancies. The University will also be
ready to proceed with the corrective actions with a separate contractor if these negotiations fail.
• As a result of the code violations identified in the Hilltop Complex, the University’s Office of
Fire Marshall and Building Inspection (OFMBI) inspected the Greek Housing Complex (Husky
Village) and found similar violations involving problems with shaft fire-ratings and stairwells.
Capstone Building Corporation, the developer of the project, performed the corrective repairs, at
the company’s expense, under their contract during the summer of 2005. The buildings were
opened for students on time in August 2005.
• On-going inspections by the University’s OFMBI of student residences resulted in discovery of
code violations in the Charter Oak Suites and Apartments. The University is working with the
developer, JPI, to correct the deficiencies as quickly as possible. JPI had already been performing
warranty work over the past summer. JPI completed the first phase of corrective work in the
suite building during the winter of 2006. JPI is planning to complete the remaining work
during the summer of 2006.
• The Health Center’s Lyman Maynard Stowe Library renovations was completed in November
2005. The funds allocated under UCONN 2000 were committed for the hazardous material
component of the project.
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• The installation of an elevator in Hartford Building (renamed Chase Hall in August 2005) at the
Law School Campus in Hartford was completed. This project also includes associated ADA
modifications required to meet code requirements.
• Two projects are in progress for the upgrade of the various farm buildings. Demolition of two
wings of the Yellow Barn is complete. The next phase including exterior repairs and parking is in
progress and will be completed during the summer of 2006. Interior stabilization and re-use
plans are in the planning stages, and will be completed when funding is available.

UCONN 2000: SET-ASIDE CONTRACTOR SUMMARY
Public Act 99-241 called for, among other things, information regarding use of Connecticut-owned
businesses on UCONN 2000 program projects, including those owned by women and minorities
(“set-aside” contractors). Since Fiscal Year 1996, construction and related contracts for the
UCONN 2000 program totaled $1.218 billion. As of April 1, 2006, Connecticut businesses have
accounted for $1.087 billion, or 89%, of the total contracted dollars. There have been $1.171
billion of projects completed to date. 24% of this total, or $272 million, has gone to “set-aside”
general contractors and subcontractors. Overall, small business participation has amounted to
$157.2 million, minority business participation has amounted to $34.7 million, and women-owned
business participation has amounted to $77.6 million.

UCONN 2000: FINANCE
Pursuant to Section10a-109x of the Connecticut General Statutes Sec. 10a-109x, the Semiannual
Report to the General Assembly is to provide, among other things, information on the number of
projects and securities authorized, approved and issued; the payment of debt service requirements,
and the payment of principal and interest on the UCONN 2000 securities; and the amount of
investment earnings. This section provides that information.
University of Connecticut General Obligation Bonds Secured by the State’s Debt Service
Commitment – Bond Issues Completed
Section 10a-109 of the Connecticut General Statutes empowers the University to issue General
Obligation Bonds secured by the State’s Debt Service Commitment (sometimes referred to as
“General Obligation Debt Service Commitment Bonds” or “GO-DSC Bonds”). These Bonds are
issued pursuant to the General Obligation Master Indenture of Trust, dated as of November 1,
1995, between the University of Connecticut, as Issuer, and Fleet National Bank of Connecticut as
Trustee (now U.S. Bank N.A.). The University’s Board of Trustees on November 10, 1995, and the
State Bond Commission on December 21, 1995 approved the Master Indenture of Trust. UConn’s
Board of Trustees and the Governor approve the subsequent Supplemental Indentures for each
bond issue. The University and Office of the State Treasurer, working in conjunction, manage the
Debt Service Commitment Bond sale process.
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University of Connecticut General Obligation Debt Service Commitment Bonds – Bond
Issues Completed
Pursuant to Section 10a-109g of the Connecticut General Statutes, UCONN 2000 General
Obligation Debt Service Commitment Bonds authorized, approved and issued to date are listed
below:
A.) GO-DSC Bonds: Project Fund

Par Amount

TIC (1)

General Obligation
Bond Issue

February 21, 1996

$ 83,929,714.85

4.94%

1996 Series A

April 24, 1997

124,392,431.65

5.48%

1997 Series A

June 24, 1998

99,520,000.00

4.78%

1998 Series A

April 8, 1999

79,735,000.00

4.46%

1999 Series A

March 29, 2000

$130,850,000.00

5.42%

2000 Series A

April 11, 2001

100,000,000.00

4.54%

2001 Series A

April 18, 2002

100,000,000.00

4.74%

2002 Series A (2)

March 26, 2003

96,210,000.00

3.97%

2003 Series A (3)

January 22, 2004

97,845,000.00

3.76%

2004 Series A (4)

March 16, 2005

98,110,000.00

4.20%

2005 Series A (5)

March 15, 2006

77,145,000.00

4.20%

2006 Series A (6)

Date of Issue
Phase I

Phase II & III

Sub-Total Phases I, II & III $1,087,737,146.50
Refunding
January 29, 2004

$216,950,000.00

3.55%

2004 Series A Refunding(4)

March 15, 2006

$61,020,000.00

4.17%

2006 Series A Refunding(6)

Sub-Total Phases I, II & III

$277,970,000.00
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(1)

TIC is the true interest cost reflecting the interest rate for the time value of money across
an entire bond issue.

(2)

The GO-DSC 2002A bonds provided $994,688.03 directly to the Office of the State
Treasurer.

(3)

The GO-DSC 2003 bonds par amount of $96,210,000 plus $3,790,000 of the original
issue premium, totaled $100,000,000 available for projects.

(4)

The GO-DSC 2004A New Money and GO-DSC 2004A Refunding Bonds were issued
under a single Official Statement. The GO-DSC 2004 new money bonds totaled
$100,000,000 for projects, funded by the $97,845,000 par amount plus $2,155,000 of the
original issue premium.

(5)

The GO-DSC 2005 bonds totaled $100,000,000 available for projects funded by the
$98,110,000 par amount plus $1,890,000 of the original issue premium. Phase II
authorizations accounted for $50 million and Phase III for $50 million.

(6)

The GO-DSC 2006 bonds totaled $79,000,000 available for projects funded by the
$77,145,000 par amount plus $1,835,000.00 of the original issue premium.

The eleven series of UCONN 2000 General Obligation DSC bonds issued to fund projects total
$1,087,737,146.50 in face value and provided $1,091,000,000 for UCONN 2000 project
spending. (Excluding the UCONN 2000 General Obligation DSC Refunding Bonds Series
2004A and 2006A.) The remaining balance, together with accrued interest and net original issue
premium, funded the costs of issuance and deposits to the State Treasurer.
On March 15, 2006 the University issued $77,145,000 face amount of the UCONN 2000 General
Obligation Debt Service Commitment Bonds 2006 Series A, at a true interest cost of 4.20%, with
a 10.4 Year Average Life and with favorable call redemption terms of 2/15/17 @ Par. Maturities on
or after February 15, 2014 carried FGIC bond insurance.
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UCONN 2000 General Obligation Debt Service Commitment Bonded Bonds - Projects
During Fiscal Year 2005 the University finished Phase I and Phase II and initiated Phase III of the
UCONN 2000 project authorizations secured by the State’s Debt Service Commitment.
To date, seventy-three projects, totaling $1,091,000,000 have been authorized to receive General
Obligation Debt Service Commitment bond proceeds, as follows:
UCONN 2000 GENERAL OBLIGATION BONDS SECURED
BY THE DEBT SERVICE COMMITMENT OF THE STATE

Phases I & II
Project Name
Agricultural Biotechnology Facility Completion
Agricultural Biotechnology Facility
Alumni Quadrant Renovations
Avery Point Marine Science Research Center-Phase I
Avery Point Marine Science Research Center-Phase II
Avery Point Renovation
Benton State Art Museum Addition
Business School Renovation-Phase II
Central Warehouse New *
Chemistry Building
Deferred Maintenance & Renovation Lumpsum-Phase I
Deferred Maintenance & Renovation Lumpsum Balance-Phase II
East Campus North Renovations
Equipment, Library Collections & Telecommunications-Phase I
Equipment, Library Collections & Telecommunications Completion-Phase II
Gant Plaza Deck
Gentry Renovation
Grad Dorm Renovations
Heating Plant Upgrade
Hilltop Dormitory Renovations
Ice Rink Enclosure
International House Conversion (a.k.a. Museum of Natural History)
Litchfield Agricultural Center-Phase I
Mansfield Apartments Renovation
Mansfield Training School Improvements
Monteith Renovation

11

Indenture
Authorized &
Issued
$3,000,000.00
9,400,000.00
11,500,000.00
30,000,000.00
7,341,000.00
5,323,000.00
700,000.00
8,000,000.00
6,933,751.77
53,062,000.00
40,792,000.00
117,805,360.13
7,710,000.00
60,500,000.00
105,812,000.00
7,287,174.10
10,000,000.00
3,000,000.00
9,969,000.00
8,700,000.00
3,280,000.00
800,000.00
1,000,000.00
2,071,000.00
3,500,000.00
444,348.00

Music Drama Addition *
North Campus Renovation
North Superblock Site & Utilities
Northwest Quadrant Renovation-Phase I
Northwest Quadrant Renovation-Phase II
Parking Garage-North
Pedestrian Walkways/(a.k.a. Fairfield Road Pedestrian Mall)
School of Business
School of Pharmacy
Shippee/Buckley Renovations
South Campus Complex
Stamford Downtown Relocation-Phase I
Student Union Addition
Technology Quadrant-Phase IA
Technology Quadrant-Phase II
Torrey Life Science Renovation

7,400,000.00
11,866,000.00
7,668,000.00
2,001,000.00
30,000,000.00
9,658,000.00
6,074,000.00
25,652,366.00
88,609,000.00
7,000,000.00
12,251,000.00
55,785,000.00
39,820,000.00
39,993,000.00
34,120,000.00
2,181,000.00

Towers Renovation

20,000,000.00

Underground Steam & Water Upgrade-Phase I

6,000,000.00

Underground Steam & Water Upgrade Completion - Phase II
Waring Building Conversion
Waterbury Property Purchase
West Campus Renovations
White Building Renovation
Wilbur Cross Building Renovation

6,000,000.00
11,452,000.00
200,000.00
500,000.00
2,430,000.00
$17,409,000.00

Total Phases I & II Projects

$962,000,000.00

Phase III – Storrs and Regional Campuses
Project Name

Indenture
Authorized & Issued

Arjona and Monteith (new classroom buildings)
Deferred Maintenance/Code/ADA Renovation Lumpsum
Equipment, Library Collections & Telecommunications
Farm Buildings Repairs/Replacement
Intramural, Recreational and Intercollegiate Facilities
Lakeside Renovation
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$1,400,000.00
27,560,000.00
6,100,000.00
2,600,000.00
22,800,000.00
3,800,000.00

Law School Renovations/Improvements
Natural History Museum Completion
North Hillside Road Completion
Residential Life Facilities
School of Pharmacy/Biology Completion
Stamford Campus Improvements
Student Union Addition
Torrey Renovation Completion and Biology Expansion
West Hartford Campus Renovations/Improvements
Total - Storrs and Regional Campus Project List
Phase III - Health Center
CLAC Renovation Biosafety Level 3 Lab
Deferred Maintenance/Code/ADA Renovation Sum - Health Center
Dental School Renovation
Equipment, Library Collections and Telecommunications - Health Center
Library/Student Computer Center Renovation
Main Building Renovation
Medical School Academic Building Renovation

1,000,000.00
500,000.00
1,000,000.00
750,000.00
6,000,000.00
500,000.00
11,000,000.00
1,000,000.00
$500,000.00
$86,510,000.00

$30,000.00
5,850,000.00
500,000.00
15,480,000.00
150,000.00
75,000.00
3,400,000.00

Research Tower

$17,005,000.00

Total - Health Center Project List
Total Phase III Projects
Total Phases I, II & III: GoO-DSC Bond Authorizations

$42,490,000.0
$129,000,000.00
$1,091,000,000.00

* Board of Trustees Added Project 2/22/2001 (Pre-UCONN 2000 Bond Authorization)
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UCONN 2000 General Obligation Debt Service Commitment Bonds – Refunding
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue
refunding securities. The University achieved a total of $19.2 million in gross debt services savings
for Connecticut taxpayers by issuing two series of General Obligation DSC Refunding Bonds
as follows.
On January 29, 2004 the University achieved $15.2 million in debt service savings for Connecticut
taxpayers through the $216,950,000.00 of UCONN 2000 General Obligation DSC Refunding
Bonds Series 2004-A. Proceeds pre-refunded $223,160,000 of the portions of the
1996, 1997, 1998, 2000, 2001, and 2002 UCONN 2000 General Obligation Debt Service
Commitment Bonds. Debt Service savings amounted to $15,215,582.84 million on a gross cash
debt service savings basis, or $10,117,718.77 on a net present value basis (4.53% savings of
refunded bonds), spread across fiscal years 2004 to 2020.
On March 15, 2006 the University achieved $4.0 million in debt service savings for Connecticut
taxpayers through the issuance of $61,020,000.00 of UCONN 2000 General Obligation DSC
Refunding Bonds Series 2006-A. Proceeds pre-refunded $61,675,000 of the portions of the 1998,
1999, 2000, 2001, and 2002 UCONN 2000 General Obligation Debt Service Commitment
Bonds. Debt Service savings amounted to $4,003,734.09 on a gross cash debt service savings
basis, or $2,495,916.47 on a net present value basis (3.94% savings over refunded bonds debt
service) spread across Fiscal Years 2006 to 2020.
University Special Obligation Revenue Bonds Secured by Pledged Revenues
UCONN 2000 also authorizes the University to issue Special Obligation Revenue bonds. Unlike
the University’s UCONN 2000 General Obligation Debt Service Commitment Bonds that are
paid from the State’s General Fund, debt on the Special Obligation Bonds are paid from certain
pledged revenues of the University as defined in the particular bond series indenture.
A Special Capital Reserve Fund may be established for University UCONN 2000 Special
Obligation bond issues only if the Board of Trustees determines that the Special Obligation bond
issue is self-sufficient as defined in the Act. The self-sufficiency finding by the University must be
submitted to and confirmed as not unreasonable or arbitrary by the State Treasurer prior to
issuance of the bonds. Once approved, the Special Capital Reserve Fund is funded at issuance by
the University to meet the minimum capital reserve requirement. However, subject to notification
by the University on or before December 1, annually, if this amount falls below the required
minimum capital reserve, there is deemed to be appropriated, from the state General Fund, sums
necessary to restore each Special Capital Reserve Fund to the required minimum capital reserve.
Special Obligation Student Fee Revenue Bonds - Bond Issues Completed
Section 10a-109x Connecticut General Statutes requires that the University’s Semiannual Report to
the General Assembly provides information on the number of projects and securities authorized,
approved and issued; the payment of debt service requirements, and the payment of principal and
interest on the UCONN 2000 securities; and the amount of investment earnings.
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The University UCONN 2000 Special Obligation Student Fee Revenue Securities authorized,
approved and issued to date are listed below.
Student Fee Revenue Bonds have been issued pursuant to the Special Obligation Indenture of
Trust, dated as of January 1, 1997, between the University as Issuer and U.S. Bank N.A. as
successor to State Street Bank & Trust as Trustee (“the Special Obligation Master Indenture”).
The Board of Trustees approved the Master Indenture on November 8, 1996.
UConn’s Board of Trustees and the Governor approve the subsequent Supplemental Indentures for
each Special Obligation bond issue. The University and Office of the State Treasurer, working in
conjunction, manage the Special Obligation Bond sale process. University UCONN 2000 Special
Obligation Student Fee Revenue Bonds issued to date are summarized below:
Date of Issue

Par Amount

TIC (1)

February 4, 1998
June 1, 2000
February 14, 2002
February 27, 2002

$ 33,560,000
$ 89,570,000
$ 75,430,000
$ 96,130,000

5.08%
6.02%
4.94%
4.89%

Special Obligation
Student Fee Revenue Bond Issue
1998 Series A
2000 Series A (2)
2002 Series A
Refunding 2002 Series A

(1)

TIC is the true interest cost reflecting the interest rate for the time value of money across an
entire bond issue. The UCONN 2000 Special Obligation Bonds are generally issued for an
approximate 30-year final maturity, compared to a 20-year final maturity for the General
Obligation DSC Bonds; hence the TIC may appear relatively higher for Special Obligation Bonds.

(2)

The Series 2000-A bonds were refunded on February 27, 2002.

On February 4, 1998, the University issued $33,560,000 of UCONN 2000 Student Fee Revenue
Bonds 1998 Series A (“SFR 1998-A Bonds”) with a final maturity of November 15, 2027. The
Special Obligation First Supplemental Indenture was also dated January 1, 1997 and authorized the
issuance of bonds up to a principal amount not to exceed $30,000,000 for construction of the
South Campus Residence and Dining Hall, plus amounts necessary to fund a Special Capital
Reserve Fund (“SCRF”) and provide for costs of issuance. The University managed the issuance
and sale of these bonds and realized a favorable true interest cost over the term. Debt service for
these bonds is paid from the student Infrastructure Maintenance Fee, instituted in 1997, and other
pledged revenues as further defined in the Indenture of Trust. Such pledged revenues also help
support future operation and maintenance costs for facilities built or expanded through UCONN
2000.
On June 1, 2000, the University issued $89,570,000 of the UCONN 2000 Student Fee Revenue
Bonds 2000 Series A (“SFR 2000-A”) pursuant to the Special Obligation Master Indenture and the
Special Obligation Student Fee Revenue Bonds Second Supplemental Indenture dated as of May 1,
2000. Bond proceeds funded $87,000,000 of construction for the Hilltop Dormitory, Hilltop

15

Student Rental Apartments, and Parking Garage South. They also provided for capitalized interest
and costs of issuance. The $89,570,000 SFR 2000 Bonds were defeased in substance on February
27, 2002, as further described below, and are no longer reflected as outstanding debt on the
University’s financial statements.
On February 14, 2002, the University issued $75,430,000 of the UCONN 2000 Student Fee
Revenue Bonds 2002 Series A pursuant to the Special Obligation Master Indenture and the Special
Obligation Student Fee Revenue Bonds Fourth Supplemental Indenture dated as of November 16,
2001. Bond proceeds funded $72,180,000 of construction for the Alumni Quadrant Renovations,
Shippee/Buckley Renovations, East Campus North Renovations, Towers Renovations (including
Greek Housing), and North Campus Renovations (including North Campus Student Suites and
Apartments).
UCONN 2000 Special Obligation Student Fee Revenue Bonds - Projects
To date, nine projects have been authorized to receive $189,180,000 of the UCONN 2000
Special Obligation Student Fee Revenue bond proceeds. Some of these projects were also
supported by General Obligation or other funding, as follows:
Projects Name
Alumni Quadrant Renovations (1)
East Campus North Renovations (1)
Hilltop Dormitory New
Hilltop Student Rental Apartments
North Campus Renovation
(including North Campus Student
Suites and Apartments) (1)
Parking Garage-South (1)
Shippee/Buckley Renovations
South Campus Complex
Towers Renovations
(including Greek Housing) (1)
Total
(1)

Special Obligation Bonds
Authorized and Issued
$ 7,000,000
1,000,000
21,000,000
42,000,000
45,000,000

24,000,000
5,000,000
30,000,000
14,180,000
$189,180,000

Also partially funded with proceeds of the University’s General Obligation bonds.

UCONN 2000 Special Obligation Student Fee Revenue Bonds - Refunding
Pursuant to Section 10a-109m of the Connecticut General Statutes, the University may issue
refunding securities. On February 27, 2002, the University achieved debt service savings of
$3,553,672, on a gross cash debt service savings basis, or $2,383,106 on a net present value basis
(3.036% savings of refunded bonds) through its issuance of $96,130,000 of the UCONN 2000
Student Fee Revenue Bonds 2002 Refunding Series A. The bonds were issued pursuant to the
Special Obligation Master Indenture and the Special Obligation Student Fee Revenue Bonds Third
Supplemental Indenture, dated as of February 1, 2002. Bond proceeds were used to take advantage
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of favorable market conditions to advance refund and defease in substance all of the $89,570,000
of Student Fee Revenue Bonds 2000 Series A bonds outstanding. Proceeds were deposited with the
Trustee bank in an irrevocable escrow fund sufficient to satisfy future debt service and call
premiums on the prior issue.
UCONN 2000 Tax-Exempt Governmental Tax-Exempt Lease Purchase Agreement Financing
For Heating Plant Upgrade (“Co-Generation Facility”)
The Board of Trustees has authorized $81,900,000 of UCONN 2000 debt in the form of a
Governmental Tax-Exempt Lease Purchase Agreement secured by the University’s general obligation
for the co-generation facility portion of the UCONN 2000 Heating Plant Upgrade project.
This $81,900,000 of UCONN 2000 debt was not issued under the UCONN 2000 General
Obligation or Special Obligation Indentures of Trust, but was entered into under certain separately
negotiated documents and agreements in two parts. On December 18, 2003 the University entered
into a privately placed $75,000,000 Governmental Tax-Exempt Lease Purchase Agreement with
a reported nominal interest rate of 4.42% compounded monthly to finance the design and
construction of a combined heat and power plant. On August 15, 2005 the University amended
the agreement for an additional borrowing of up to $6,900,000 at a 5.09% interest rate
compounded monthly (resulting in a combined interest rate of approximately 4.5%).
The Heating Plant Upgrade project is a named project under UCONN 2000. The co-generation
facility is a linchpin of UConn’s commitment to energy efficiency, and is expected to generate
substantially all of the needs for electrical power, heating and cooling on the main campus at Storrs.
Cost avoidance achieved through the construction of the facility will generate funds to pay the debt
and debt service. An earlier phase of the The Heating Plant Upgrade project was funded with
UCONN 2000 General Obligation DSC bonds as listed above.
The lease is not rated by the credit rating agencies but weighs in their credit rating of the
University’s bond programs.
Current Credit Ratings
As of April 1, 2006, the UCONN 2000 General Obligation Debt Service Commitment bonds
were rated “AA” by Standard & Poor’s; “Aa3” by Moody’s Investors Service, and “AA-” by Fitch
Investors Service. Also UCONN 2000 Special Obligation Bonds not secured by SCRF were rated
“AA-” by Standard & Poor’s and “Aa3” by Moody’s Investors Service. Fitch Investors Service does
not rate the Special Obligation bonds not secured by SCRF.
The Special Obligation Bonds Series 1998-A carry carries a Special Capital Reserve Fund and is
rated “AA” by Standard & Poor’s, “Aa3” by Moody’s, and “AA-“by Fitch. In addition to the
underlying credit ratings, “AAA” rated municipal bond insurance secures certain maturities of
several of the above bond issues.
It is a strong vote of confidence in the University that Moody’s ranks all these bonds the same as
the State’s General Obligation Bond “Aa3” credit rating.
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Credit Rating History
Since the inception of UCONN 2000, the University’s bond issues have experienced a favorable
credit rating history, including several credit rating upgrades.
The capital markets have recognized the tangible benefits to the State’s economy of meeting the
infrastructure and educational goals of the program, as well as the University’s success in
implementing them. A high quality credit rating not only provides the State and the University
with less expensive access to the capital markets but also supports the State’s quality reputation
among investors. A University milestone occurred in 2002 with the achievement of the high-grade
“double A” credit-rating category from Moody’s Investors Service for both its General Obligation
and Special Obligation bonds.
February 1996: the first issue of the University’s General Obligation Bonds secured by the State’s
Debt Service Commitment carried underlying ratings of “A1” by Moody’s Investors Service, “AA-”
by Standard & Poor’s and “AA-” by Fitch.
February 1998: the first issue of UCONN 2000 Special Obligation bonds depended upon the
State’s SCRF credit rating. An underlying “stand-alone” credit rating was not available for this
nascent program. At the time of issuance, the State SCRF enhancement allowed the bonds to
obtain an “AA-” rating from Standard & Poor’s, “AA-” from Fitch Investors Service, and “A-1” from
Moody’s Investors Service. The bonds were subsequently covered by municipal bond insurance and
upgraded to “AAA” at Fitch and Standard & Poor’s and “Aaa” at Moody’s Investors Service.
October 1998: Standard & Poor’s upgraded the UCONN 2000 General Obligation DSC Bonds
and the UCONN 2000 SFR 1998-A (SCRF) bonds to “AA” from “AA-”.
March 2000: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa3” from
“A1”.
June 2000: the University achieved a milestone with its first underlying Special Obligation Bond
“stand alone” credit rating of “AA-” Standard & Poor’s and an “A1” Moody’s.
February 2001: Moody’s upgraded UCONN 2000 General Obligation DSC Bonds to “Aa2”
from “Aa3”. In April 2001, the General Obligation DSC 2001 Series A bonds were sold
without any bond insurance security enhancement on any maturity, another successful
first-time accomplishment for the UCONN 2000 bond program. Moody’s upgraded UConn’s
SFR 1998-A Bonds, which are secured by the State SCRF, at this time to “Aa3” from “A1”.
January 2002: UCONN 2000 Special Obligation Bonds (Non-SCRF) were upgraded to “Aa3”
from “A1” by Moody’s. This graduated UConn’s Special Obligation bonds to Moody’s “highgrade” bond category and impacted the underlying credit on all outstanding Special Obligation
Student Fee Revenue Bonds. (The $33.6 million Special Obligation Student Fee Revenue Series
1998-A bonds, additionally secured by the State’s SCRF, already carried the “Aa3” rating.) This
high rating was assigned a stable outlook and represented a positive judgment by the capital
markets regarding UConn’s financial strength, real and potential growth as an institution, and
management.
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August 2002: Reflecting the outlook changes for the State’s General Obligation Bonds, Moody’s
and Standard and Poor’s both moved their outlook from “stable” to “negative” for UCONN 2000
General Obligation DSC Bonds while retaining their respective credit rating levels at “Aa2” and
“AA”. Fitch took no action. In a sign of confidence in the University’s management and growth
potential, Moody’s and Standard & Poor’s kept UConn’s Special Obligation Bond ratings levels and
stable outlook unchanged.
March 2003: During tougher economic times, the rating agencies confirmed the University’s
General Obligation DSC bond ratings as follows: Fitch “AA-“; Standard & Poor’s “AA”; and
Moody’s “Aa2”. Moody’s also confirmed UConn’s Special Obligation and Foundation bond ratings
at “Aa3”. Holding the credit ratings was a good sign in light of Moody’s February 2003 move of
the State General Obligation bonds and consequently the University’s DSC and SCRF security
bonds to watch list for possible downgrade.
July 2003: On July 2, 2003, citing State budget problems, Moody’s downgraded the University’s
General Obligation DSC bond ratings to “Aa3” from “Aa2” consistent with its action on the State
General Obligation bond rating. The good news was that Moody’s confirmed UConn’s Special
Obligation (non-SCRF) bond ratings at “Aa3”. Moody’s also briefly downgraded the University’s
1998 Special Obligation Bonds secured by the State’s SCRF to “A-1” following a general
downgrade of any bonds backed by the State’s SCRF but then upgraded the University’s 1998
Special Obligation Bonds back to “Aa-3” on July 14, 2003.
January 2004: We were successful in confirming the credit ratings for the UCONN 2000 General
Obligation Debt Service Commitment bonds at a time of State budget deficits and negative press
reports. The unenhanced ratings for the UCONN 2000 GO DSC 2004 new money and
refunding bond issues were as follows: Moody’s Investors Service “Aa3”, Standard & Poor’s “AA”
and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated MBIA bond insurance.
February 2005: The unenhanced ratings for the UCONN 2000 GO DSC 2005 new money bond
issue were confirmed with Moody’s Investors Service “Aa3”, Standard & Poor’s “AA” and Fitch
IBCA “AA-”. Several maturities also carried “AAA” rated FSA bond insurance.
February 2006: The unenhanced ratings for the UCONN 2000 GO DSC 2006 new money
and refunding bond issues were confirmed as follows: Moody’s Investors Service “Aa3”, Standard
& Poor’s “AA” and Fitch IBCA “AA-”. Several maturities also carried “AAA” rated FGIC bond
insurance.
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Debt Service
Pursuant to Section 10a-109x of the Connecticut General Statutes, the Semiannual Report to the
General Assembly is to list the payment of debt service requirements.
UCONN 2000 General Obligation Debt Service Commitment Bonds
The State General Fund pays the debt service on the University’s General Obligation Debt Service
Commitment Bonds. The University pays the debt service on the Special Obligation Student Fee
Revenue Bonds from its own resources. For the Fiscal Year Ending June 30, 2005, the Debt Service
Commitment paid for the University’s General Obligation Bonds amounted to $79.9 million
(representing $48.2 million of principal and $31.7 million of interest). For all the UCONN 2000
General Obligation Debt Service Commitment securities issued since the program’s inception in
1996 to April 1, 2006 (including the GO-DSC2006 and 2004 Refunding Bonds but net of
refunded debt) debt service totals $1,600.5 million, representing $1,080.9 million of principal and
$519.6 million of interest (including capital appreciation bonds). As of April 1, 2006 there is total
debt service remaining of $1,110.1 million representing $796.9 million of principal and $313.2
million of interest (including capital appreciation bonds).
UCONN 2000 Special Obligation Student Fee Revenue Bonds
For all of the UCONN 2000 Special Obligation Student Fee Revenue securities issued since the
program’s inception in 1996 to April 1, 2006 total debt service (which is paid by the University)
amounts to $392.6 million, representing $205.1 million of principal and $187.5 million of interest,
net of pre-refunded and defeased bonds. As of April 1, 2006 debt service remaining totals $325.3
million comprising $187.4 million of principal and $137.9 million of interest (including capital
appreciation bonds).
All other things equal, the Special Obligation bonds incur proportionally more interest expense
because they are generally issued for terms of up to approximately thirty years compared to twenty
years for the Debt Service Commitment bonds. For the Fiscal Year Ending June 30, 2005 the
University paid from its own resources Special Obligation Bond debt service of $13.2 million
(representing $3.9 million of principal and $9.3 million of interest).
UCONN 2000 Tax-Exempt Governmental Lease Purchase Agreement
The capital lease for the $81,900,000 Heating Plant Upgrade project is paid by the University.
Debt is paid in 240 monthly installments, of $517,135.10 each. Total debt service is
approximately $124,112,424 comprising $42,212,424 of interest and $81,900,000 of principal.
Debt Service payments commenced on January 29, 2006. As of April 1, 2006 the University had
paid $1,551,405.29 (representing $637,221.94 million of principal and $914,183.35 million of
interest), with debt service remaining of $122,561,018.14 (representing $81,262,778.06 of
principal and $41,298,240.08 of interest).
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Investment of UCONN 2000 Debt Proceeds - Management, Investment and Earnings
The proceeds of the sale by the University of any bonds are part of the Trust Estate established
under the General Obligation Master Indenture of Trust with the Trustee Bank as security for
bondholders. Consequently, the University holds all of the bond proceeds at the Trustee Bank,
with this exception: the Costs of Issuance account funded by the University’s General Obligation
Bonds Debt Service Commitment bonds may be held and invested by the State Treasurer’s Office
in a segregated account. The Special Obligation Master Indenture has similar Trust Estate
provisions. The Trustee Bank holds all of the Special Obligation bond proceeds received at
issuance including the Costs of Issuance account.
Prior to June 1998, all UCONN 2000 General Obligation Debt Service Commitment Bond
proceeds were deposited with the Office of the State Treasurer and treated like State bond proceeds,
including payments made to vendors through the Office of the State Comptroller. Subsequently,
the Office of the Attorney General opined that the University, and not the State, issues UCONN
2000 bonds. Accordingly, upon advice of bond counsel and in conformity with the Master
Indenture of Trust, Debt Service Commitment Bond construction fund proceeds were deposited to
the Trustee Bank and disbursed as directed by the University pursuant to the Indenture. The
UCONN 2000 General Obligation Debt Service Commitment Bond proceeds for costs of
issuance are still treated like State bond proceeds and deposited with the Office of the State
Treasurer and disbursed through the Office of the State Comptroller.
The Indentures of Trust provide that the University is authorized and directed to order each
disbursement from the Construction Account held by the Trustee upon a certification filed with
the Trustee bank and, in the case of the Debt Service Commitment bonds, the State Treasurer.
The Indentures provide that such certification shall be signed by an Authorized Officer of the
University and include certain disbursement information. Once the Authorized Officer
certification filings are made, the University can directly disburse payments.
The investment of tax-exempt debt proceeds is heavily regulated by the Internal Revenue Service,
the relevant Indentures of Trust with bondholders, Connecticut law, and other regulatory
restrictions. In addition to meeting those requirements, the University’s general investment policy
is to balance an appropriate risk-return level, heavily weighted towards safety of assets, with
estimated cash flow needs and liquidity requirements. The University is also mindful that the
rating agencies, bond buyers, and bond insurers often weigh the quality of an issuer’s investment
portfolio.
Bond Proceeds form part of the Trust Estate established with the Trustee Bank as security for
bondholders. To date, the University has directed the Trustee Bank to invest any Debt Service
Commitment construction fund proceeds in the State Treasurer’s Short Term Investment Fund
(“STIF”) which is “AAA” rated and offers daily liquidity and historically attractive risk-adjusted
yields. The State Treasurer’s Office wishes to hold and invest the University’s General Obligation
Bonds Debt Service Commitment funded Costs of Issuance account, a much smaller account.
The General Obligation Debt Service Commitment Refunding Series 2006-A and 2004-A
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proceeds, other than the costs of issuance, are held by the Trustee Bank in an irrevocable escrow
fund, which is invested in U.S. Treasury Securities and/or U.S. Treasury State and Local
Government Securities (“SLGS”) and cash pursuant to the relative Escrow Agreements.
The University has directed the Trustee Bank to invest all the Special Obligation new money bond
proceeds in dedicated STIF accounts, with the exception of the 1998 Special Obligation Special
Capital Reserve Fund which is invested in longer term “AAA” rated federal agencies’ fixed income
Investment Obligations as defined in the Special Obligation Indenture of Trust.
The Special Obligation Student Fee Revenue Refunding Series 2002-A proceeds, other than the
costs of issuance and debt service accounts that are invested in STIF, are held by the Trustee Bank in
an irrevocable escrow fund, which is invested in U.S. Treasury State and Local Government
Securities (“SLGS”), and cash pursuant to the Escrow Agreement.
The $15.8 million of the Tax-Exempt Governmental Lease Purchase Agreement proceeds that were
advanced to the University during December 2005 are invested in a dedicated STIF account.
The University’s General Obligation Debt Service Commitment bond proceeds investment earnings
are retained and recorded by the State Treasurer’s Office and do not flow to the University or to the
Trustee Bank. The University’s Special Obligation bond investment earnings are part of the pledged
revenues and are directly retained by the Trustee Bank to pay debt service on the bonds, and may
also be used to flow to other Trustee bond accounts, if necessary, pursuant to the Indenture of Trust.
Fiscal Year End June 30, 2005, UCONN 2000 Special Obligation Student Fee Revenue Bonds (not
including the refunding bonds) investment earnings amounted to approximately $136,091 (cash
basis).
Investment earnings on the Special Obligation Student Fee Revenue Series 2002-A Refunding
Escrow Account flow to the irrevocable escrow and are used by the Trustee Bank to meet debt
service payments on the defeased bonds. Similarly, investment earnings on the General Obligation
Debt Service Commitment Series 2006-A and 2004-A Refunding Escrow Accounts flow to their
respective irrevocable escrows and are used by the Trustee Bank to meet debt service payments on
the defeased bonds.
On December 29, 2006 the University received $15,847,241.65 representing the last advance of
the $81,900,000 of funds to the University under the Tax-Exempt Governmental Lease Purchase
Agreement for the UCONN 2000 Heating Plant Upgrade cogeneration facility. These funds, and
the related investment income, are for uses related to the co-generation financing and were
deposited to a dedicated STIF account. Investment Iincome as of March 1, 2006 amounted to
$118,124.32.
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Future UCONN 2000 Debt Issuance
UCONN 2000 Phase III provides $1,300,000,000 of University General Obligation bonds secured
by the State’s Debt Service Commitment. As of April 1, 2006 $129,000,000 of Phase III has been
authorized and issued leaving $1,171,000,000 for future fiscal years.
While no Board of Trustee authorizations are pending at this time, the University plans to issue a
new UCONN 2000 General Obligation Debt Service Commitment Bond issue during Fiscal Year
2007 to fund an expected $89,000,000 of UCONN 2000 Projects.
While no Board of Trustee authorizations are pending at this time, the University also could issue
Special Obligation Revenue bonds for certain projects that have a financial self-sufficiency capacity
and/or if aggregate pledged revenues are sufficient to meet requirements of the Special Obligation
Indenture.
Finally, while no Board of Trustee authorizations are pending at this time, the University may enter
into other types of tax-exempt or taxable debt pursuant to the UCONN 2000 Act financings such
as the Governmental Lease Purchase Agreement.
Market conditions and other factors might also lead to issuance of either General Obligation or
Special Obligation refunding bonds in the future.

University of Connecticut Audited Financial Statements
UCONN 2000 financings are debt obligations of the University, as issuer, and are reflected
accordingly on UConn’s financial statements. For example, the General Obligation and Special
Obligation bonds and other debt are shown as liabilities on the University’s financial statements.
The financed UCONN 2000 projects, and any unspent debt proceeds are shown as assets. The
State’s Debt Service Commitment and debt service payments are also is reflected on the University’s
financial statements.

UCONN 2000: PRIVATE FINANCIAL SUPPORT
As of March 31, 2006 new gifts and pledges to the UConn Foundation totaled $24.92 million,
or 42 percent of the $60 million goal for fiscal year 2006. This is compared to the $37.9 million
received for the same period last year.
Cash receipts continue to run at or near levels that will keep the Foundation on track to reach the
$50 million goal for the year. So far, $36.73 million has been received, which is 73 percent of goal
and slightly above the cash taken in during the same period in 2005. Of this total, approximately
$26 million is earmarked for current operations and $10.6 million for endowment. The number of
cash basis donors is reported at 24,966, or 71 percent of goal, compared to 26,321 last year.

State Endowment Matching Funds
As of June 30, the dollar value of endowment gifts eligible for state matching grants was $7.25
million, a decrease of 39 percent over 2005. This represents 24 percent of the $30 million goal for
calendar year 2006.
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Significant Commitments
Boehringer-Ingelheim Pharmaceuticals, Inc. made a gift of $1.25 million to establish and endowed
chair in Mechanistic Technology in the School of Pharmacy.
Mr. and Mrs. George W. Whelen IV contributed $500,000 in support of Athletics programs.
Anthem Blue Cross and Blue Shield Foundation donated $350,000 to support dental services for
low-income patients at the Charter Oak Health Center in collaboration with the UConn Health
Center.
Dr. and Mrs. Richard W. Cartun have donated $264,000 this year in support of various Athletics
initiatives, including $150,000 for the Burton Family Football Complex.
An anonymous donor has made $257,820 in gifts to the Baseball Stadium Enhancement Fund.
Mr. Eric A. Marziali contributed $250,000 to the Burton Family Football Complex.
DAPCO Industries, Inc. has made gifts totaling $223,728 to support the School of Engineering.
The Jack Kent Cooke Foundation has donated $200,000 to the Neag School of Education in
support of its Expanding Horizons initiative.
Opel, Inc. has contributed $193,442 to the Electrical Engineering Fund in the School of
Engineering.
The Annie E. Casey Foundation pledged $151,595 to the School of Social Work’s Family
Reunification Evaluation Program.
Mr. Richard Treibick has given $125,000 for the Marine Sciences Research and Outreach Fund.
Mr. and Mrs. Mark C. Yellin have contributed $100,000 to the Laura Z. and Mark C. Yellin
Cancer Research Fund at the UConn Health Center.
Dr. Byiung Jun and Ms. Chunghi Park contributed $100,000 to the B.J. and Chunghi Park Family
Foundation Fund at the University.
Mr. and Mrs. Elias Aburdene donated $100,000 to support two scholarship funds at the UConnWaterbury campus.
Koskoff, Koskoff & Bieder, PC donated $100,000 to the Koskoff, Koskoff and Bieder Trial
Courtroom Fund at the School of Law.
Dr. Roger S. Newton has given $100,000 to establish the Esperance Family Foundation
Nutritional Sciences Fund in the College of Agriculture and Natural Resources.
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UCONN 2000 IN CYBERSPACE
Information about UCONN 2000 is available on the World Wide Web via the UCONN 2000
homepage. The address is: www.uc2000.uconn.edu/

The website contains all previous legislative updates to the Governor and the General Assembly, the
four year progress report, the original UCONN 2000 proposal and UCONN 2000 project updates
from the homepages of the University’s Facilities Management Department.
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